ID WBS Task Name Contact | Resource
o Initials
252 3.55.2.2 Develop converter between SamGrid config and next-gen cron GG AB2
237 & 3.54.2 Make output sandbox space management more robust GG AB2
239 3.5.4.4 Provide tools (to MD) for accessing old logfiles GG AB2
253 3.55.23 Generate NGOP agents from set of monitoring scripts and config GG AB2
254 3.55.24 Store duplicate configuration of fwd node GG AB2
49 2.8.5 Tool to setup worker node environment GG AB2
255 3.5.5.25 Accept existing configuration of fwd node GG AB2
256 3.55.2.6 Dispatch list of monitoring agents periodically, collect statuses GG AB2
257 3.55.2.7 Create distributable UPD package GG AB2
260 3.553.1 Develop generic scripts for Gridftp and Fcp monitoring GG AB2
261 | 3.55.3.2 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional scheduling component GG AB2
262 3.55.33 Data Nodes: Stager, Durable location, caches, Gridftp, Fcp GG AB2
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Duration DO |Major Start Jul 1, '07 Jul 8, '07 Jul 15, '07 Jul 22, '07 Jul 29, '07
Reauest Jileston SIMITIWI[TIF[s[sIM[TIW[TIF[s|[sIM[TIW[TIF[s|s[MITIW[T|F[s|s[M[T]

10 days No No  Mon 10/8/07 : :
5 days No No Tue 10/9/07
5 days No No Tue 10/16/07
1 day No No Mon 10/22/07
1 day No No Tue 10/23/07
10 days Yes No Wed 10/24/07
1 day No No Wed 10/24/07
1 day No No Thu 10/25/07
1 day No No Fri 10/26/07
1 day No No Mon 10/29/07
2 days No No Tue 10/30/07
1.5 days No No Thu 11/1/07
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Aug 5, '07

Aug 12, '07

Aug 19, '07

Aug 26, '07

Sep 2, '07

Sep 9, '07

sIMITIwWw][TI]E][S

sIM|TIwW[TI]F]S

sIMITIwWw][TI]E][S

SIM[T]

W[TI]F[Ss

sIMITIW|[TI]E][S

sIM|ITIW][TI]E[S
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Sep 16, '07

Sep 23, '07

Sep 30, '07

Oct 7, '07 Oct 14, '07

Oct 21, '07

sIMITIwWw][TI]E][S

sIMITIwWw[TI]F]S

sIMITIW|[TI]E][S

sIMITIw[T[F[s|s[m|T[w|T[FI[S

SIMI[T]

W[TI]F[Ss

AB? s Developconverter|

ﬁ;\BZ Make output sandbox space manage|
- AB2

AB2

Page 4




Oct 28, '07 Nov 4, '07 Nov 11, '07

W[ TIF[s[sIM|[TIw|T[F[s|sIM[TIw|[T[F[s|IsImM[TIw[TIFI[s
r between SamGrid config and next-gen cron

ment more robust.

Nov 18, '07
sIMITIW][TI]E[S

Nov 25, '07 Dec 2, '07
SIMITIW][TI]IEIs|[s|M[T]

vide tools (to MD) for accessing old logfiles

nerate NGOP agents from set of monitoring scripts and config
Stere-dyplicate configuration of fwd node

) Tool to setup worker node environment
ept existing configuration of fwd node

AB2| Dispatch list of monitoring agents periodically, collect statuses
ABZE—&Q@(@-ﬁiStributable UPD package

AB2 %

Develop generic scripts for Gridftp and Fcp monitoring 3
A?&Mrdmg Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional schedullng component
AB2

Data Nodes: Stager, Durable location, caches, Gridftp, Fcp
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Dec 9, '07

Dec 16, '07

Dec 23, '07

Dec 30, '07

Jan 6, '08

Jan 13, '08

sIMITIwWw][TI]E][S

sIM|TIw[TI|F]S

sIMITIwWw[TI]E][S

SIM[T]

W[TI]F[Ss

sIMITIW|[TI]E][S

sIMITIW][TI]E[S
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Jan 20, '08

Jan 27, '08

Feb 3, '08

Feb 10, '08

Feb 17, '08

Feb 24, '08

sIMITIwWw][TI]E][S

sIM|TIwWw[TI|F]S

sIMITIwWw][TI]E][S

SIM[T]

W[TI]F[Ss

sIM|[TIW|[TI]E][S

sIM|[TIW][TI]E[S
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Mar 2, '08

Mar 9, '08

Mar 16, '08

Mar 23, '08

Mar 30, '08

Apr 6, '08

sIMITIw][TI]E][S

sIM|TIwWw[TI]F]S

sIMITIwWw][TI]E][S

SIM[T]

W[TI]F[Ss

sIMITIW|[TI]E][S

sIM|[TIW][TI]E[S
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